



Alabama HAVA Implementation Commission

Sid McDonald, Chairman • Judge Richard “Rip” Proctor • Jim Bennett • Trey Granger

Timeline for Procurement

- | | |
|-------------|---|
| November 3 | <ul style="list-style-type: none">· Notice of Intent to Release Request for Proposal· Outline of Issues to be addressed in RFP. |
| November 17 | <ul style="list-style-type: none">· RFP – Released Electronically by Commission. |
| November 27 | <ul style="list-style-type: none">· Notice of Intent to Participate due from Vendor· Scoring and Criteria released electronically. |
| December 1 | <ul style="list-style-type: none">· 10:00 A.M. - Mandatory Vendor Conference / Q&A
Public Review of Participating Systems· Presentations to HAVA Committee, Joint session
with the Implementation Commission – as scheduled. |
| December 8 | <ul style="list-style-type: none">· Vendor Proposals due by Noon. |
| December 29 | <ul style="list-style-type: none">· Proposal evaluations returned from evaluation committee
for processing and score tabulation. |
| January 3 | <ul style="list-style-type: none">· Joint Meeting of HAVA Committee and Implementation
Commission to review proposals – HAVA Committee
to make recommendation to Commission. |
| January 3 | <ul style="list-style-type: none">· Commission Recommendation to Governor· Notice of Intent to Negotiate with Vendors (Priority) |
| January 17 | <ul style="list-style-type: none">· Noon – Contractual Document Finalized and Executed |
| January 18 | <ul style="list-style-type: none">· Request Special Called Meeting or postponement of
Joint Legislative Contract Review Committee Hearing· Implementation |